

DA EMS Implementation Time-line

(last updated 16 Feb 04)

Suspense date	Task	Completed
30 Sept 03	Installation Environmental Policy Signed	✓
30 Mar 04	EMS Self-Assessment (Gap Analysis) Completed	✓
30 Sept 04	Implementation Plan signed by Commander	In progress
30 Mar 05	(1) Prioritized List of Environmental Aspects & (2) EMS Awareness Training Completed	In progress
30 Dec 05	EMS Management Review Completed	
30 Sept 09	Full ISO 14001 Conformance	