EMS Element ISO 14001	Key Actions To Complete Fort Eustis Must:	Summary Evaluation
Commitment and Policy (4.1 & 4.2)	 ✓ Develop, document, implement and maintain an environmental policy that conforms with ISO 14001 by 30 Sep 03 ☑ Communicate policy to all employees (distributed, posted, and displayed in offices/web) ✓ Make policy available to the public (DPW-ENRD web site) 	•
Planning (4.3)	 ✓ Complete self assessment by 30 Mar 04 ✓ Establish and maintain procedures to identify the environmental aspects of activities, products or services (documented in Fort Eustis EMS Manual) ✓ Identify aspects and impacts, ✓ Held 1.5 day activities/aspects workshop-Jan 04 ✓ Held 1 day aspects/impacts workshop-Feb 04 ☑ Establish procedures to identify and maintain access to legal and other documentation relevant to the EMS ☑ Establish objectives and targets based on identified aspects and impacts, ○ Goal setting workshop 1.5 days ☑ Develop environmental management programs (EMP) to achieve established objectives and targets ○ Create cross functional teams to develop EMP – Several teams of approximately 5-6 members meeting bi-weekly for period of up to 6 months-requires on-going commitment of staff from installation activities 	
Implementation and Operation (4.4)	 Develop EMS implementation plan and have it signed by CDR-due 30 Sept 04 Designate a specific management representative for EMS and define roles, responsibilities or authorities for EMS implementation, Appointment needs to be made in writing 	Section continued on next page
Full Conformance	Substantial Conformance Partial Conformance Nominal Conformance indicates areas of non-conformance with the ISO 14001 stand Italicized print indicates ARMY EMS requirement	Non- Conformance ard

Page 1 4/28/2004

EMS Element	Key Actions To Complete Fort Eustis Must:	Summary Evaluation
Implementation and Operation (4.4) continued	 ✓ Establish and maintain procedures to make employees or members (at each relevant function and level) aware of EMS-due 30 Mar 05 (Web based training and semi-annual Advanced Environmental Management Training):	
	Develop internal communication procedures and procedures for receiving, documenting responding to external communication Develop procedures for document and operational controls and document the EMS when developed Identify those operations and activities that are associated with the identified significant environmental aspects Plan activities, including maintenance, to ensure they are carried out under specified conditions by: Establish and maintain documented procedures to cover situations where their absence could lead to deviations from the environmental policy, objectives and targets, Stipulate operating criteria in the procedures, Establish and maintain procedures related to the identifiable significant environmental aspects of goods and services used by the organization and communicate relevant procedures and requirements to suppliers and contractors.	
Full Conformance	Substantial Conformance Partial Conformance Conformance Conformance indicates areas of non-conformance with the ISO 14001 stan Italicized print indicate ARMY EMS requirement	Non- Conformance

Page 2 4/28/2004

Page 3 4/28/2004

EMS Element	Key Actions To Complete Fort Eustis Must:	Summary Evaluation	
Checking and Corrective Action (4.5) continued	 ✓ Establish and maintain a program and procedures for periodic environmental management system audits to be carried out, in order to determine whether or not the EMS (IAPs):		
Management Review (Continuous Improvement) 4.6	 ✓ Develop and implement procedures for top management review of the EMS to ensure its continuing suitability, adequacy and effectiveness Held first EQCC on EMS implementation-Feb 2003 Held second EQCC (new command) on EMS implementation – Dec 2003 Virtual EQCC meeting in development-Apr 2004 ✓ Ensure the necessary information is collected to allow management to carry out the evaluation ✓ Document the review ✓ Address the possible need for changes to policy ✓ Address the possible need for changes to objectives and other elements of the EMS 		
Overall System Evaluation o 30 Dec 05 – EO 13148 - EMS Implementation Deadline o Requires policy, objectives, targets, training, corrective actions and management review in place			
Full Conformance	Substantial Conformance Partial Conformance Nominal Conformance	Non- Conformance	
indicates areas of non-conformance with the ISO 14001 standard Italicized print indicate ARMY EMS requirement			